
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:39 AM
Run date

Time

Reviewer: Jefferson, Paul 07-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 083 Date: 24-May-2010 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 258

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

FIELD WORK:

Attended the Mass Safety Meeting held by the Contractor every Monday morning. After, I went to take a
look at the finished Top Deck weld at the 5E/6E joint. It was completed on Saturday, but after closer
inspection, there are some low spots that need more weld. This was performed today.

Crossbeam CB4 was picked and set on 5E this morning. By about 1200 hours the crane was released and
the Crossbeam was left cantilevered off of the OBG. Sami Daouk was on site to make sure that the
minimum pins were installed before being left cantilevered.

In the afternoon I went out to the field to make sure that Sami Daouk was aware that there was no “sign 
off” sheet sent over to us by ABF for the cantilevered Crossbeam. As mentioned above, the crane as 
released from the Crossbeam without this sheet being signed.

OFFICE WORK:

•Attended a meeting with ABF to go over procedures on bolting and welding the splices from here on out
since not all procedures have worked to the liking of both parties.
•Review diaries.

Accrued 2 hours of overtime covering the Contractor's hours and documenting the days operations.

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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